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ISS and Shuttle Payload Manifest Assumptions

Manifest in Appendix 4A reflects latest ISS program direction for mission complement and launch dates as follows:
» Current change for modification:
- Program Operating Plan (POP) 2006 Guidelines consistent with redesign:
- Space Station Control Board (SSCB) Assembly Sequence as approved on Feb. 22, 2006
- Preliminary NASA Manifest Option 5D-13 Rev. 2 launch dates
» Historical changes (previous modifications):
- Space Station Change Notice (SSCN) 7083R2 for FY03 missions
- Interim Manifest (Preliminary NASA Manifest Option 03C-12) for FY04-FY12
- Space Station Change Notice (SSCN) 8227A for FY04-FY13
- POP 2004 Assembly Sequence (Return to Flight Manifest March 2004) for FY05-FY12
(NODE 3 Advanced Planning Only)
- SSCN 8972 and 8937A (Return to Flight Manifest May 2005) for FY05-FY12 (NODE 3 Advanced Planning Only)
- SSCN 9463A (Return to Flight Manifest Jul 2005) for FY05-FY12

» For ISS Flights, the Customer and CAPPS simultaneously process mission hardware as shown on the
manifest as =, where payload complements include payload developer hardware processed by the
customer and carriers processed by CAPPS. Carriers include SLPs, ICCs, LMCs, and ELCs.

» For SpaceHab missions, CAPPS is responsible for Spacelab Tunnel configuration and integration.
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